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Minutes for the November 3, 2010, CERES  

Production Oversight Board Meeting  
 

 

Meeting began at 1:00 p.m. in Building1250 Room 2316. 

Meeting Notes 

There were no comments or corrections on the minutes from the last meeting. 

Announcements  
1. The spreadsheet has been modified a lot since the last meeting.  It shows the status of 

each open SCCR and when the next step is expected to be completed. 

2. The next CPOB meeting will be November 10 in B1250 R116, tentatively at 1:00.  The 

meetings will be every other week after that. 

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting) 

Perl_Lib 807 – Updated to add new Perl modules and update existing ones 

TISA Gridding 813 – Delta delivery of crosstrack files 

Inversion 814 – Inversion to AMI-P 

Status of Open SCCRs 

716 – Running test cases in Test Plan 

740 – 12/17 doesn’t look good, problem with snow map 

747 – Problem yesterday, file corrected, Vertley can continue testing 

749 – In CM queue, will be tested after Perl_Lib updates are installed 

755 – New target release date 11/10 

756 – New target release date 11/12 

763 – New target release date 11/19 

765 – On schedule 

770 – New target release date 11/12 

782 – Vertley can’t go any further without a PR, Lisa asked what dates should the PR be for, 

needs ValRx PR 

787 – On hold for now, not on Promotion Priorities list 

795 – New delivery date 11/5 

796 – Waiting for Aqua SSFs, will also need GGEOW files for March 2000 – February 2010 

which will be delivered soon, GGEO files aren’t in DPO 

797 – New target dates in Sue’s email to Jonathan 

798 - New target dates in Sue’s email to Jonathan 

799 - New target dates in Sue’s email to Jonathan 

801 – Re-released yesterday 

803 – 12/10 promotion date 

804 - New target dates in Sue’s email to Jonathan 

807 – New Perl_Lib updates to be installed and released 

809 – On schedule 

811 – Waiting for PR 

813 – Delta delivery in CM queue 

814 – On schedule 
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Deliveries without SCCRs 

Beta1-Edition4 GGEO - Dave still hasn’t decided, probably not needed, will be run offline 

TISA Averaging SRBAVG-GEO delivery not needed, all SRBAVG processing will be done 

offline from now on 

Instrument – No need for SCCR yet 

Instantaneous SARB – Submit SCCR 

Promotion Priorities List 

No questions on list 

Additions to the Posted Reports 

Instrument – HDF problems with long file names, Nelson investigating 

ERBE-like – Working on FM3 coefficients for Friday delivery 

Clouds – No updates 

Convolution – No updates 

Inversion – No updates 

SARB – No updates 

TISA Gridding & GGEO – No updates 

TISA Averaging – Working on read package for lite products 

PRs – All in spreadsheet now, will add revision history and then post 

CM – Continuing to work on job submission scripts 

CERESlib – No updates 

Toolkit – Kam-Pui fix added to TK16 

Systems 

Center power outage for 4-5 days in December (possibly starting December 12), ASDC will try 

to do their January maintenance during this outage. 

IT Plenary Session coming soon, no date yet. 

 

Meeting ended at 1:55 p. m. 


